
Beige Pages: Project Reporting on the 2003 Transportation Funding Package
For the quarter ending June 30, 2004

WSDOT’s Web site provides information on almost every project at www.wsdot.wa.gov/projects. The Beige Pages 
begin with guidance and instruction on how to navigate to WSDOT’s on-line project pages where you can find even 
more detail than is in the Beige Pages. The information found on the project pages is updated regularly.

Roadmap to On-line Project Information
The diagram below is a roadmap to the information found on-line. The on-line version of the Gray Notebook as 
well as the Home Page will have “hot links” to the individual Project Pages.

Gray Notebook

Home Page

Project Information Roadmap

Project Page
Project Pages will report on all 
WSDOT 2003 Transportation 
Fund projects.  Project Pages 
provide detailed information 
that is updated regularly.

• Overall Project Vision
• Financial Table
• Funding Components
• Roll-up Milestones
• Roll-up Cash Flow
• Contact Information
• Maps and Links

• Highlights
• Milestones
• Status Description
• Problem Statement
• Risk Challenges
• Project Costs/Cash Flow
• Contact Information

QPR
Quarterly Project Reports 
will summarize quarterly 
activities. 

Contract Advertising and Awards
Biennium to Date

This is WSDOT’s fifth quarterly report of the deliv-
ery of the 2003 Transportation Funding Package. 
As of June 30, 2004, 18 highway projects in the 
2003 Transportation Funding Package had been 
advertised:

1) I-5, 2nd Street Bridge  –  Replace  Bridge
2) I-5, Salmon Creek to I-205
3) SR 9/SR 528 Intersection – Signal
4) SR 16, HOV – Union Ave to Jackson Avenue
5) I-90, Argonne to Sullivan Road
    (includes: I-90, Argonne to Pine Road)
6) I-90, Eastbound Ramps to SR 18 – Signal
7) I-90, Cle Elum River Bridge
8) I-90, Highline Canal to Elk Heights – Truck   
Climbing Lanes
9) I-90, Ryegrass Summit to Vantage – Truck 
Climbing Lanes
10) 97A, Entiat Park Entrance – Turn Lanes*
11) SR 124, East Jct. SR 12 – Reconstruction*

12) SR 161, 234th Street to 204th Street E
13) I-182/US 395  I/C – Roadside Safety*
14) SR 203, NE 124th/Novelty Rd. Vic
15) U.S. 395, Kennewick Variable Message Sign
16) SR 395, NSC-Francis Avenue to Farwell Road
17) SR 500, NE 112th Ave. – Interchange
18) SR 527, 132nd St. SE to 112th St. 

Awarded Projects
The total of the award amounts for the eighteen projects  
is $126 million. The total of the pre-bid engineer’s 
estimate for the construction contracts for the eighteen 
projects was $131 million. (SR 16 has been advertised, 
but the award has been delayed due to environmen-
tal permitting issues. The engineer’s estimate of that 
project was not included in the $131 million).
Delayed / Deferred Projects
Six projects scheduled to be advertised prior to June 
30 have not been advertised.  The circumstances of 
these six projects and more detail is provided in the 
Gray Notebook pages 3-13.



Watch List Projects 

WSDOT is giving special attention to projects where cost, 
schedule or scope expectations may be at risk in the 
project delivery process, sometimes for reasons outside 
of WSDOT’s control. See pages 10 and 11 of the Gray 
Notebook for details on all the Watch List projects.

Nine  projects remain on the Watch List, including the 
three “new items added “discussed below:

I-5, S 48th to Pacific Avenue- Core HOV
Changes to wall designs, moving City of Tacoma utilities, 
new right-of-way/access issues in the vicinity of the Delin 
Bridge, and re-evaluation of work zone traffic control 
strategies may jeopardize the October 2004 contract 
advertisement date. 

U.S. 12/SR 124 to McNary Pool- Add Lanes
Under the Talent Decision (see Environmental Documen-
tation, Review, Permitting and Compliance on page 22 of 
this Gray Notebook), the U.S. Army Corps of Engineers 
is considering classifying ditches along U.S. 12 so as 
to require modification of irrigation structures that will 
require the previously unexpected preparation of one or 
more individual Section 404 permits.  If so, the sched-
uled advertisement date in October 2004 will have to be 
delayed.

SR 106, Scobob Creek- Fish Passage
WSDOT is finalizing the contract documents for this fish 
passage/bridge construction project. The project team 
has prepared a revised cost estimate that is slightly high-
er than the Nickel Funding for this project. A Cost Risk 
Assessment is underway on this project, to see if  further 
innovations or efficiencies can be identified.  Otherwise, 
additional funds will be needed to construct the project.  
Impacts to project cost and delivery will be outlined in the 
September 2004 Gray Notebook. 

Revenue Forecast
The 2003 Transportation Funding Package enacted by the 2003 Legislature included tax and fee increases. The 
following charts show the current projected revenues over the next ten years (for the new funding sources) as fore-
casted in June 2004 by the Transportation Revenue Forecast Council. 

Progress on Projects to Date
Several of the highway projects funded by the Nickel 
Account are now under construction or have reached 
other important milestones. Details can be found in the 
respective on-line Project Pages at www.wsdot.wa.gov/
projects. Some of these projects include:

I-5, Widen Each Direction From Salmon Creek to I-
205
This project remains on schedule. The contractor has 
constructed the abutments, center column, girders, and 
bridge deck for the NE 129th St bridge crossing. Grading 
operations necessary to shift traffic onto the detour bridge 
are underway. Existing soil conditions in some widening 
areas were unsuitable for roadway construction and have 
been  excavated and replaced with suitable material. The 
legislature approved $1.7 million for two noise walls along 
I-5 in the Salmon Creek neighborhood by proviso in the 
2004 Transportation Supplemental Budget. WSDOT 
plans to construct one wall using the existing contract. 
The second wall will be performed under a separate contract 
at a later date.

SR 9/SR 528 Intersection - Signal
Work from winter shutdown resumed in early June 2004.  
Earthwork, surfacing, paving for the turn lanes, and 
pavement markings are now complete.  The traffic signal 
was field tested on June 24, 2004 and is now opera-
tional.  The project continues to remain within budget and 
is expected to be completed on time by November 2004. 

I-90, Build Lanes from Argonne to Sullivan Road
This project constructs one additional lane in each direc-
tion on I-90 east of Spokane.  Work on the eastbound 
lanes is continuing, including drainage, noise walls, 
signing and illumination.  Placement of Portland Cement 
Concrete Pavement (PCCP) started in June 2004 near 
the Pines Road interchange. The eastbound lanes and 
ramps are on schedule to be completed in November 
2004. 
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